CAPITAL IMPROVEMENTS PROGRAM 2003 PROJECT SCHEDULE

PROJECT TITLE: DR0304 STORMWATER FLOW MONITORS

DESCRIPTION: Purchase two additional flow monitors and
adjust and enhance three existing sites.

PROJECT MANAGER:
Mike Leech, Assistant Director of Public Works

BUDGET SOURCE: General Revenue

BUDGET AMOUNT: $20,000

BUDGET LINE ITEM (S):

Budget Actual
Equipment and Furniture $20,000

CONSULTANT (S):
High Sierra

CONTRACTOR (S):

COMPLETED PROJECT TOTAL:

Flow Monitoring System
Project

PROJECT SCHEDULE: Proposed Revised
Date Date
Decide type of velocity device  03/03 10-03
Purchase 04/03 11-03
Install 05/03 12-03

Actual
Date

7/16/03




	Capital Improvements Program 2003 Project Schedule



